

NHDOT SPR2 PROGRAM

RESEARCH PROGRESS REPORT

Project # 26962J		Report Period Year: 2018 <input type="checkbox"/> Q1 (Jan-Mar) <input checked="" type="checkbox"/> Q2 (Apr-Jun) <input type="checkbox"/> Q3 (Jul-Sep) <input type="checkbox"/> Q4 (Oct-Dec)	
Project Title: UAS and Transportation Projects			
Project Investigator: Jarlath O'Neil-Dunne Phone: 802-656-3324		E-mail: joneildu@uvm.edu	
Research Start Date: December 1, 2016	Research End Date: September 30, 2019	Project schedule status: <input type="checkbox"/> On schedule <input checked="" type="checkbox"/> Ahead of schedule <input type="checkbox"/> Behind schedule	

Brief Project Description:

The overall objective of this project is to evaluate UAS technology for a broad range of case studies relating to the specific needs of the New Hampshire Department of Transportation (NH DOT). Specifically, this project seeks to:

1. Determine the types of transportation projects for which UAS are best suited for.
2. Evaluate the capabilities and limitations, along with the costs and benefits, of using UAS technology for a variety of transportation projects.
3. Outline the policies, procedures, staffing, and information technology infrastructure required for NH DOT to fully implement UAS technology.
4. Develop NH DOT's UAS capabilities.

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.):

- Draft fact sheets for each case study modified (Task 8)
- Draft final report modified (Task 8)

Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc.):

- Feedback on latest versions of draft reports and fact sheets.

Anticipated research next 3 months:

- Finalize reporting products (Task 8).

Circumstances affecting project: Describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope, and budget, along with recommended solutions to those problems.

None.

Tasks (from Work Plan)	Planned % Complete	Actual % Complete
Task 1: Establish a stakeholder advisory committee	100%	100%
Task 2: UAS Case Studies	100%	100%
Task 3: UAS Mission Planning Profiles	100%	100%
Task 4: UAS Operations	100%	100%
Task 5: UAS Products	100%	100%
Task 6: Provide UAS Products to NH DOT	90%	95%
Task 7: Implementation Assessment	80%	100%
Task 8: Reporting	50%	95%